
 

• It is the Site Supervisor’s responsibility to send out a three-week schedule or a six-week 

schedule out to their Project Manager every Wednesday.  

• Following that, a conversation will occur that afternoon on what manpower is required 

(increasing or decreasing of manpower).  

• The project manager will then make the official request at the manpower meting on Thursday 

(the next day).  


